



# award

A civil society organization  
committed

for people's development

**Welcome to All of you**


# **Progress Status of - Essential Medicines Initiative in India**

## **Improving access to Diarrhea treatment**

### **Districts Covered**

**Kanpr Nagar, Etawah and Auraiya  
(Uttar Pradesh)**


# Activities Completed During First Quarter at District Level

- Identification and Profiling of District level officials
  - Introductory Meeting with CMO/ACMO/DHEO briefing project objectives, strategies, activities implementation plan and expected outcomes in all 3 Districts.
  - Introductory Meeting with DPO (ICDS) & DPRO briefing project objectives, strategies, activities implementation plan and expected outcomes in all 3 Districts.
  - System strengthening for Zinc & ORS Supply management
- 

# At Block Level

- Identification and profiling of Block level officials.
- Introductory Meeting with MS/MOICs/CDPOs/BHEOs with briefing on project related activities & implementation plan and sharing information on availability of stock in all blocks.
- Mapping and listing of FLWs in all blocks
- Capacity building of FLWs about clinical use of Zinc, ORS
- Supportive Supervision and hand holding of Front Line Workers for further communication on use of Zinc and ORS for first line Diarrhea treatment
- Participation in ASHA meeting at PHC/CHC
- Efforts were made for streamlining the distribution system of - Zinc and ORS through ANM to ASHA to community

# At Community Level

- ▶ Participation in VHNSC/VHND for further information and community mobilization
  - ▶ Participation in sector meeting for further information and community mobilization
  - ▶ House hold Visits for tracking the diarrheal cases and referral for first line treatment
  - ▶ one to one interaction with people's representative, community, caste, opinion and religious leaders
- 

# Kanpur Nagar Block Wise FLW's Profile

S.NO	Name of Block	No. of ASHA	No. of ANM	No. of AWW
1	Bilhaur	170	32	167
2	Kakvan	62	17	55
3	Sarsol	178	46	184
4	Shivrajpur	124	33	117
5	Kalyanpur	135	41	150
6	Chaubeypur	120	33	133
7	Bidhnu	154	47	149
8	Patara	138	42	123
9	Ghatampur	209	31	221
10	Bhitargaon	176	30	152

## Etawah Block Wise FLW's Profile

<b>S.NO</b>	<b>Name of Block</b>	<b>No. of ASHA</b>	<b>No. of ANM</b>	<b>No. of AWW</b>
▶ 11	Jaswant Nagar	126	20	198
12	Saifai	90	12	142
13	Takha	131	18	174
14	Basrehar	226	25	180
15	Barhpura	151	24	193
16	Chakar Nagar	120	14	125
17	Mahewa	270	34	185
18	Bharthna	206	19	122

## Auraiya Block Wise FLW's Profile

<b>S.NO</b>	<b>Name of Block</b>	<b>No. of ASHA</b>	<b>No. of ANM</b>	<b>No. of AWW</b>
19	Achalda	157	31	251
20	Auraiya	157	31	251
21	Bhagayanagar	165	28	256
22	Ajeet mal	145	27	126
23	Bidhuna	164	23	60
24	Erwakatra	114	15	59
25	Sahar	145	24	125



## Compiled Data of Activities Done So Far in Second Quter (July –September 2013)

Activity	Annual	Planned	Actual	% Coverage
FLW visit	5750	1150	3312	288.00
VHND	270	90	164	182.22
Training	180	90	78	86.88
No of FLWs Training	4600	4600	4271	92.85
ASHA/ANM Meeting	225	75	88	117.33
AWW meeting	180	60	72	120.00

## Compiled Data of Activities Done So Far in Third Quarter (Oct-22<sup>nd</sup> Dec 2013)

S.N	Activity	Annual	Planned	Actual	% Coverage
1	FLW visit	5750	2300	2790	121.30
2	VHND	270	90	134	148.88
3	Training	180	0	0	0
4	No of FLWs Training	4600	0	0	0
5	ASHA/ANM Meeting	225	75	79	105.00
6	AWW meeting	180	60	62	103.33



**THANKS**

